
Opinion of Probable Cost:

Planned Start Date: Authorized Funding Amount:

Construction Cost:
Planned End Date: Project Photo:

Project Type: PAVING

Project Limits: Basin Street to IH 20

Project Phase: Design

Next Activity: ON HOLD

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7415

mcarr@midlandtexas.gov

Design: ParkHill Smith & Cooper, Inc.

Eric West, P.E.

Contractor: TBD

Comments: 

Project Schedule: 

2015 2016 2017
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN

Legend - Survey Plan Design Delay Bid Construction Time

TBD

To install pavement 

within the existing ROW

ON HOLD.  Allocate Funding 

Amount.  Franchise Utility 

adjustment needed.

CAPITAL IMPROVEMENT PROJECTS INFORMATION

MARKET STREET PAVING IMPROVEMENT PROJECT

$353,971.00

1/1/2014 TBD

TBD

³


